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CSS Panama City Partnering Team Minutes   

Coastal System Station Panama City 
Teleconference 

Partnering Team Meeting Minutes 
February 6, 2003 

 

MEMBERS PRESENT: 
 
Dan Waddill  SOUTHDIV    Mike Clayton  CSS PC - Leader 
Arturo McDonald CSS PC    Pete Paznokas  ICLD - Facilitator 
Gerry Walker  TtNUS - Timekeeper  Jamie Pelt  TtNUS - Scribe   
Tracie Vaught  FDEP    Rich May  Tier II 
Phil McGinnis  SOUTHDIV   Pete Doa  USEPA 

    
GUESTS:    
 

1. Check-in/Opening Remarks/Resource Sharing/Announcements/Head Count and 
Proxies/Action Item & Parking Lot Review/Approve Minutes/Agenda Additions and 
Modifications 

 
Two agenda items were added: HSWA Update and RFA Update. 
 

2. HSWA Permit Discussion 
 
FDEP has sent an electronic version of the draft HSWA permit to the Navy. FDEP will meet with the 
facility and SOUTHDIV to discuss changes to the permit.  The Navy has met internally to discuss what 
their response will be on the draft.  Tracie said that a hard copy of the Permit will only come out after the 
FDEP meeting.  Someone asked what the time frame for approval of the permit was, Tracie said we are 
doing well on the timeline. Mike asked if there were regulations or timelines on this?  Tracie suggested 
asking John Griffin. 
 
The RCRA permit will not be discussed by the Partnering team, only the facility, SOUTHDIV and FDEP.  
The permit will be discussed at a meeting on February 20

th
 2003. 

 

 RFA Update - Pete Doa  
 
Pete D. introduced the concern that the Coast Guard area was not included in the RCRA permit or 
Facility investigations, he recommended that the Coast Guard area have an RFA completed to include it 
in the CSS Panama City's RCRA permit.  Mike indicated that the Coast Guard is not a tenant but owns 
their own separate property.  The only connection is that one security fence surrounds both properties.  
Mike stated that the coast Guard should not be included in the CSS permit because they are a separate 
entity. Pete Doa indicted that he will take the information back and will discuss it with Robert Morris. 
 

Action Item 1: Pete D. will follow up with Robert Morris before the February 20,
 
2003 FDEP Meeting. 

Consensus 1: Approval of December 3, 2003 meeting minutes. 
 

3. RFI Addendum Review Update 
 
Tracie sent out the comments to the RFI Addendum on Tuesday, February 4, 2003. Concerning the Risk 
Assessment - Gerry said that the outside reviewers for the agencies were looking for a full Risk 
Assessment - the purpose was to fulfill what was previously proposed, monitoring of toxicity.  Gerry 
commented that there were no comments on the risk assessment from FDEP. Tracie said that she had 
not received any comments from Hugo.  Gerry asked if any would be coming in the future or if he should 
proceed as if no more comments are coming in. Tracie said she will contact Hugo and make sure no 
comments are coming.  Gerry will coordinate with Dan on Friday, February 07, 2003 to discuss the 
response to comments.  Gerry will let them Team know of their decision.   
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Action Item  2: Tracie will talk to Hugo regarding comments on SWMU 3. 

Action Item 3: The draft Memo is ready for the Panama City BOQ.  Arturo will send to the Team by Feb. 
18

th
, 2003. 

 

4. CAMP Update - Arturo 
 
Arturo said that the CAMP was submitted and approved.  

 
5. Success Story Update - Phil 
 
Phil is working on the Success Story: The topic is bioslurper and exit strategy removal.  The story will be 
discussing: 1) equipment removal, 2) what the strategy was and how we came about developing it. The 
finished story will be about two pages in length.  
 

Action Item 4:  Phil and Dan will send out the draft Success Story to the Team by March 7, 2003. 

 
6. Tier II Update - Rich May 
 
The Tier II Team had a phone call this week - the next meeting is scheduled for March 19 and 20, in 
Orlando.  Rich asked if the Team has talked about Performance Measurement Requirements in the past? 
Pete P. said it has been discussed with the Jacksonville Team but has not been discussed with our 
Team.   
Rich explained the Performance Measurement Requirements to the Team: As we move forward, the Tier 
II Team is looking for ways to provide performance measurements; looking for the best way to capture 
the baseline of activities that the partnering teams are going to work on, and then have them looked at 
the by Team; create a projected timeline and update it against the actual timeline to see if those things 
actually happened.  The reporting tool used is SCAP.  Rich suggested getting the CAMP into the glossary 
so we have a forward looking projection. 
 
Rich has spoke with Craig Bennedict to help proof the glossary and make sure it will work for everyone. 
The Team will need to work together and make sure that the baseline that we end up with is the baseline 
that the whole partnering team has consensus on and make sure that the baseline reflects all of the 
activities of the Team. He suggested when meeting as a Team that we make a place in the agenda to 
discuss milestones, contingency plans, etc.   
 
Tracie let the Team know that she added verbage in the HSWA Permit regarding keeping track of all the 
different sites on base.  She suggested putting an addendum on the CAMP. She wanted to inform the 
Team of this because there is a good chance that it will be a topic of conversation at the Feb. 20

th
 

meeting. 

 
7. Review Action Items 
 
 Meeting Closeout – review action items/ next agenda/ + / - list/ consensus/ facilitator           
           evaluation 
 
There were four (4) new action items from this meeting.  See updated list attached.  The Team discussed 
the next upcoming meeting dates, times and places: 
 
 The March 2003 Teleconference will be held on March 11, 2003 at 2:00pm-4:00pm Eastern 

Time. 

 
 The April 2003 Meeting will be held on April 22 and April 23, 2003 in Panama City, FL.  

 
 The May 2003 Teleconference will be held on May ? (the date will be decided on in a later 

meeting). 

 
 The June 2003 Meeting will be held on June 3 and June 5, 2003.  
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Facilitator Evaluation 
Any facilitator comments can be sent to Phil. 
 
 

Action Items  
CSS Panama City Partnering Team  

Updated February 6, 2003 
 

Action 
Item No. 

Responsible 
Party 

Status Due Date Action Item 

New Action Items from February 6, 2003 Meeting 

03.02.01 Pete D. Working 2/13/03 Pete D. will follow up with Robert Morris before the 
February 20

th
 FDEP Meeting. 

03.02.02 Tracie Working 2/7/03 Tracie will talk to Hugo regarding comments on SWMU 
3. 

03.02.03 Arturo Working 2/18/03 The draft Memo is ready for the Panama City BOQ.  
Arturo will send the letter to the Team by Feb. 18

th
, 

2003.  

03.02.04 Phil/Dan Working 3/7/03 Phil and Dan will send out the draft success story to the 
Team by March 7, 2003. 

 
CSS Panama City Partnering Team Parking Lot  

Updated February 6, 2003 
 

Parking 
Lot No. 

Parking Lot Issue 

1  

There were no new parking lot issues. 
 

New Action Items 
 

1. Pete D. will follow up with Robert Morris before the February 20
th
 FDEP Meeting. 

2. Tracie will talk to Hugo regarding comments on SWMU 3. 
3. The draft memo is ready for the Panama City BOQ.  Arturo will send to the Team by Feb.18

th
, 

2003. 
4. Phil and Dan will send out the draft success story to the Team by March 7, 2003. 

 
 

Summary of Consensus Items 
 
1. Approval of December 3, 2003 meeting minutes. 
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DRAFT AGENDA 
CSS PANAMA CITY 

PARTNERING TEAM MEETING 
Teleconference 
March 11, 2003 

 
Leader: Pete Doa 
Scribe: Jamie 
Timekeeper: Mike Clayton 
 

 
Item Description Presenter Time Category 

 1 

 

Check-In/ Opening Remarks/ Resource Sharing/ 

Announcements/ Head Count and Proxies/ Guests/ 

Review Ground Rules/ Action Item & Parking Lot 

Review/ Approve minutes/ Agenda additions / 

modifications.  

Pete D. 2:00 – 2:15 

 

Info 

 

 2 

 

RFI Addendum Comments Review 

 

Dan 2:15 – 2:45 Info 

 
 3 CAMP Review/SCAP Review Pete D. 2:45 – 3:00 Info 

 4 Success Story Update Phil/Dan 3:00 – 3:15 Info 

 5 Petroleum Update  3:15 – 3:30 Info 

 6 HSWA Permit Update Phil 3:30 - 3:45 Info 

 7 Meeting Closeout / Review Action Items / Next 

Meeting Agenda 

Pete D. 3:45 - 4:00 Info 

 


